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EXECUTIVE SUMMARY 
 

Acts of Assembly Chapter 806 of the 2013 Session of the General Assembly required the 
Auditor of Public Accounts to report on the adherence to the cash flow requirements for each capital 
project funded in Chapter 806, Item C-39.40 and any deviation in necessary project appropriation 
and allotment, which creates a delay in the progress of the projects.  This report reviews these capital 
projects and their related cash flows.  It also reviews the involvement of the Departments of Planning 
and Budget, General Services, and Treasury and the role that the Six-Year Capital Outlay Advisory 
Committee plays in these processes to determine where delays occurred.   
 

The capital project cash flow requirements process is effective; however, projects 
experienced occasional delays in obtaining planning funds from the Central Capital Planning Fund, 
getting approval to move to construction from the Advisory Committee, and getting approval to 
access construction funding.  Agencies are submitting cash flow requirements to Treasury for 
determining bond issuance timing while General Services uses GCPay to forecast cash flow needs for 
the Advisory Committee.  Planning and Budget, General Services, and Treasury are monitoring the 
$250 million annual debt limit, and to date Chapter 806 capital project expenditures have not 
exceeded the limit. 

 
Key Recommendations: 

 
The General Assembly may wish to consolidate the three project pools (pre-planning, detailed 

planning, and construction) into two pools (planning and construction) to reduce the time it can take 
a project to move through the three phases and potentially result in costs savings through timelier 
project schedules. 

 
The General Assembly may wish to consider infusing additional funds into the Central Capital 

Planning Fund to prevent future delays in starting project planning because all planning funds are in 
use. 

 
The General Assembly may wish to consider eliminating the $250 million dollar limit over 

Chapter 806 projects as it is redundant of the Commonwealth’s debt capacity limit. 
 
If the annual limit remains in place, the Advisory Committee should develop a process to 

evaluate the forecasted project expenditures, used to monitor the $250 million annual limit, against 
actual expenditures to prevent projects from potentially stopping due to the estimates being much 
more conservative than actual expenditures. 

 
To prevent delays in the progress of capital projects, in areas such as reimbursing and 

allocating Central Capital Planning Funds and approving access to construction funding, Planning and 
Budget should consider options as to how they can accomplish all of their responsibilities timely.  
This could include expanding their budget staff permanently or temporarily during certain times of 
the year.  In addition, Planning and Budget should consider establishing pre-determined time frames 
in which certain transactions or approvals will occur.  
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1 Review of Capital Project Cash Flow Requirements 

INTRODUCTION 
 

Acts of Assembly Chapter 806 of the 2013 Session of the General Assembly stated, “the 
Auditor of Public Accounts shall report on the adherence to the cash flow requirements for each 
project and any deviation in necessary project appropriation and allotment, which creates a delay in 
the progress of the projects.”  This report reviews the capital projects funded in Chapter 806, Item 
C-39.40 (Chapter 806) and their related cash flows.  The main objectives of this report are to 

 

 obtain a thorough understanding of the capital project cash flow requirements 
process and determine whether the process is effective, 

 

 obtain a thorough understanding of the use of cash flow requirements as guidance 
to approve projects for construction and for the issuance of bonds to satisfy the 
needs of capital projects, 

 

 determine whether any deviation in necessary project appropriation and 
allotment occurred, which created a delay in the progress of projects, 

 

 determine if agencies and institutions are submitting cash flow requirements to 
the Departments of Planning and Budget (Planning and Budget) and General 
Services (General Services), Chairmen of the House Appropriations and Senate 
Finance Committees, and the Six-Year Capital Outlay Advisory Committee 
(Advisory Committee),  

 

 determine if the Advisory Committee is reviewing cash flow requirements and 
providing the information to the Department of Treasury (Treasury),  

 

 determine if the Advisory Committee is meeting quarterly to evaluate capital 
projects,  

 

 determine how Planning and Budget, General Services, and Treasury are 
monitoring the $250 million annual debt limit for capital projects set forth in 
Chapter 806, Item C-39.40 and whether the Commonwealth has stayed within the 
limit, and 

 

 determine if Planning and Budget is reimbursing the Central Capital Planning Fund 
and agencies and institutions for any amounts provided for and expenditures 
incurred for project planning for approved projects. 

 
The Auditor of Public Accounts issued a report in January 2014 titled, Review of Capital Outlay 

Funding and Cash Flow Processes.  The January 2014 report provides a description and history of the 
capital project pooled approach and the Advisory Committee.  
 

http://www.apa.virginia.gov/reports/CapitalOutlaySR2014.pdf
http://www.apa.virginia.gov/reports/CapitalOutlaySR2014.pdf
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This report will focus on the cash flow processes established around the Chapter 806 project 
pool.  We included not only projects funded under item C-39.40, but also projects funded for pre-
planning and detailed planning under item C-39.05, since the timing and availability of planning funds 
are significant to the entire pool process.  We further narrowed the scope of this report by primarily 
reviewing project activity within fiscal year 2014.  This will be an annual report, describing the 
progress of the Chapter 806 projects and any project delays that occur.  
 

We conducted interviews with personnel at General Services, Planning and Budget, and 
Treasury.  We attended the quarterly meetings of the Advisory Committee.  We surveyed 26 agencies 
and institutions of higher education that have capital projects funded through the pooled project 
approach and have completed detailed planning, been approved for construction, or started 
construction.  We performed analysis of the timing of various steps within the capital project cash 
flow process.  We tested for compliance with Item C-39.40 of Chapter 806 of the 2013 Acts of 
Assembly. 
 

Currently there are 73 projects in the Chapter 806 pools.  As of June 30, 2014, ten projects 
have completed detailed planning and 16 projects have started construction.  See Appendix A for a 
listing of all projects and their status. 

 

Major Cash Flow Processes 
 

There are several processes that are imperative to the proper planning, timing, and delivery 
of bond proceeds to fund capital projects.  These processes take place in various agencies and can 
be general processes used for all capital projects or specific processes created to address Chapter 
806 reporting items.  Some of these processes occur simultaneously while others are reliant on 
processes that occur previously.  This report will address the essential processes to allow a project 
to be approved to progress from planning to construction including funding at various phases.  These 
processes have been broken down into two independent but interrelated categories of Capital 
Project Processes and Capital Funding Processes.  Generally, General Services and Planning and 
Budget handle the Capital Project Processes and Treasury handles the Capital Funding Processes.  For 
the purposes of this report, all of these processes occur after a project has been approved and placed 
into the Chapter 806 project pool.   

 
Capital Project Process 
 

Capital projects follow three basic steps, or phases, which include: Pre-planning, Detailed 
Planning, and Construction.  

 
Pre-planning phase is the process meant to define the scope of the project and 
provide detailed definition and cost estimates.  Pre-planning generally includes a 
statement of program definition, space requirements, estimates of gross and net 
square footage, and preliminary site analysis.  General Services and agencies work 
together to develop a cost estimate during pre-planning to include total cost of the 
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project, construction costs, cost per square foot, costing methodology, and any 
factors that are unique that may impact the total project cost. 
 
Detailed planning phase includes the preparation of architectural and engineering 
documents up to the preliminary design stage.  
 
Construction phase includes the preparation of final working drawings and 
specifications, advertising for a sealed bid or proposal, awarding a contract pursuant 
to law, and construction of a project until completion.   
 
Within the pooled funded project approach, there are three pools (pre-planning, detailed 

planning, and construction) and one fund (the Central Capital Planning Fund.)  The Central Capital 
Planning Fund is a revolving fund that provides planning funds for projects in the pre-planning and 
detailed planning pools. 

 
Since the creation of the initial project pools during the 2008 Special Session, there have been 

several separate pre-planning, detailed planning, and construction pools created.  The process was 
originally designed to have three set pools and each year projects and funding are added or removed 
based on the current status of the projects within the pools.  The original intent of the process was 
to move a project through planning before consideration to place a project within the construction 
pool.  This would mean that projects could only move between phases once a year with the General 
Assembly making this decision through approval of the Appropriation Act.   

 
However, the General Assembly has placed projects directly in the construction pool that 

have not completed either pre-planning or detailed planning.  These projects can move through the 
phases without additional approval or intervention from the General Assembly or the Advisory 
Committee, except in relation to the Advisory Committee’s monitoring and compliance with the $250 
million annual issuance limit.  Placing the projects directly in the construction pool helps prevent 
delays that might occur if a project had to wait for each General Assembly session to move to the 
next phase or pool.  Projects placed directly in the construction pool are not using planning funds 
from the Central Capital Planning Fund.  These projects are using bond funds to finance the planning 
phase because the General Assembly has approved these projects for construction, there is no risk 
of the project stopping, and there are limited funds available in the Central Capital Planning Fund.  
However, the current process of placing unplanned projects in the construction pool eliminates the 
ability of the General Assembly to evaluate projects after detailed planning for feasibility and cost 
before moving to construction. 
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Observation 
The original intention of the Capital Outlay process was to have three separate pools that the 
General Assembly moves projects through once a year when they meet.  This would allow the 
General Assembly to stop a project in the planning process, if desired.  Projects in planning 
pools cannot move through the process until the next General Assembly session, which could 
cause delays and inaccurate construction estimates due to the passage of time and cost 
fluctuations.  The current process of placing unplanned projects in the construction pool 
eliminates the ability of the General Assembly to evaluate projects after detailed planning for 
feasibility and cost before moving to construction. 
 

Recommendation #1 
The General Assembly may wish to amend the process to consolidate the planning pools and 
have one planning pool and one construction pool.  Then the General Assembly could 
empower the Advisory Committee to move projects through the two planning phases (Pre-
planning and Detailed Planning) and use funds from the Central Capital Planning Fund for 
planning these projects.  This could result in cost savings for the Commonwealth through 
timelier project schedules while preserving the original intent of the pooled process to provide 
the General Assembly the opportunity to evaluate the feasibility and cost of projects before 
approving them for construction. 

 

Chapter 806 requires the Advisory Committee, at a minimum, to meet at the end of each 
quarter to evaluate the progress of Chapter 806 capital outlay projects.  Prior to fiscal year 2014, the 
Advisory Committee did not meet quarterly and did not have a formal process to decide which 
projects to advance to the next phase.  During fiscal year 2014, the Advisory Committee became 
more structured with scheduled meetings each quarter, planned agendas, and documented project 
information provided to each member prior to the meeting to enable them to make informed 
decisions.  In addition, the members agreed on a process to move projects into the construction 
phase between quarterly meetings to prevent any delays in the process. 
 

Pre-Planning 
 

The first part of the process for any Chapter 806 project is the pre-planning phase.  There are 
a few sources for planning funds.  An agency may use funds from the Central Capital Planning Fund 
or their own non-general funds to complete pre-planning.  In addition, projects placed directly into 
the construction pool with no prior planning can use bond money for planning purposes. 

 

The General Assembly appropriated $50 million from the General Fund during the 2008 
Special Session, creating a non-reverting Central Capital Planning Fund.  The sole use of the Central 
Capital Planning Fund is to pay pre-planning or detailed planning costs of a capital outlay project the 
General Assembly has previously approved.  Once a project advances to the construction phase, it is 
required that the Central Capital Planning Fund be reimbursed for payments made for pre-planning 
or detailed planning through the use of bond proceeds or other funds appropriated by the General 
Assembly.  Therefore, the intention of the Central Capital Planning Fund was for it to be a revolving 
fund and replenished by construction funds unless a project fails to advance to the construction 
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phase.  Since 2008, the Central Capital Planning Fund has reverted approximately $34,851,700 at the 
General Assembly’s direction.  This leaves the current planning pool limited to a total of $15,148,300, 
or 30 percent of the original funding. 

 

In order to access the funds within the Central Capital Planning Fund, an agency must submit 
a CO-2 to General Services and Planning and Budget and process a BEX to appropriate the funds.  The 
CO-2 is the capital outlay form that gives the agency the authority to initiate a capital outlay project 
and sets up the planning budget, project scope, project schedule, and project authorization for the 
capital project.  A BEX is the Performance Budget System transaction that is used to execute an 
administrative change in an agency’s appropriation and transmit this change to the Commonwealth 
Accounting and Reporting System (CARS).  Upon approval, the agency will be able to access the 
planning money requested.  In addition to using the Central Capital Planning Fund, agencies and 
institutions may request authority and appropriation to conduct pre-planning for projects using their 
own non-general fund sources.  Reimbursement of costs can occur up to the lesser of $250,000 or 
one percent of the project construction costs once the project advances to the construction phase.  
In addition, unplanned projects in the construction pool can use bond funds. 

 

At the completion of the pre-planning phase, projects originally placed in the pre-planning 
pool must wait for the next General Assembly session for approval to move to detailed planning.  
Projects placed directly in the construction pool can move from pre-planning to detailed planning 
without any outside approval. 
 

Detailed Planning 
 

Like the pre-planning phase, an agency can obtain funds through the Central Capital Planning 
Fund, through bond funds if the project is in the construction pool, or use its own non-general funds.  
However, detailed planning is more expensive and substantial, so it may be more practical for an 
agency to use the Central Capital Planning Fund than its own non-general funds.  In order to obtain 
funding for the detailed planning phase through the Central Capital Planning Fund, an agency submits 
a CO-2, or revised CO-2 if one was completed during pre-planning, to the Bureau of Capital Outlay 
Management (BCOM) division of General Services.  This document sets up the planning budget, 
project scope, project schedule, and project authorization for the capital project.  While a CO-2 can 
also be used to get pre-planning funding, the CO-2 that is used within the detailed planning phase 
has more refined and accurate funding information based on the projected scope established at the 
pre-planning phase.  BCOM’s Capital Outlay Cost Reviewers verify the funding is appropriate to 
complete the design and construct the facility, and then forward the CO-2 to Planning and Budget 
for processing.  Planning and Budget further requires an agency to submit a BEX.  The agency has to 
transfer the appropriation using a BEX from the Central Capital Planning Fund to the agency project 
before Planning and Budget can approve the CO-2.  Typical agencies have the responsibility for 
preparing the BEX and the CO-2 divided between the budget section and the Capital Outlay section, 
respectively.  As a result, sometimes agencies encounter delays in getting the CO-2 approved because 
they do not coordinate the timing of these two transactions.  Once Planning and Budget approves 
the BEX, they can approve the CO-2. 
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CHART 1 
CO-2 Approval Process for Chapter 806 Projects 
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The Central Capital Planning Fund is reimbursed for planning funds when a project receives 
its appropriation for construction funding.  Once an agency has completed detailed planning and 
they have agreed to a project cost with BCOM, BCOM forwards the information to the Advisory 
Committee for evaluation against the $250 million annual limit.  Once approved to move forward, 
BCOM issues a “funding report” that sets forth the estimate of the total cost of the project.  Once 
the Advisory Committee reviews and approves the project to move to construction, Planning and 
Budget processes the appropriation transfer for construction.  At this point, the funds are available 
to reimburse the Central Capital Planning Fund.  Planning and Budget has to request that Department 
of Accounts (Accounts) process the transaction that transfers the cash between the agency’s 
planning fund and the Central Capital Planning Fund.  However, Planning and Budget does not send 
a request to Accounts after each project receives its appropriation.  Rather they wait until they have 
a batch of projects and then send a request to Accounts. 

 
The Central Capital Planning Fund is vital for the start of capital projects.  Agencies, and to a 

lesser extent institutions, cannot start the planning phase of a capital project without funding from 
the Central Capital Planning fund.  If this fund does not have adequate resources, then projects stall 
in the pre-planning or detailed planning phase, waiting for other projects to move to construction 
and reimburse the Central Capital Planning Fund.  In addition to using the Central Capital Planning 
Fund, agencies and institutions may request authority and appropriation to conduct pre-planning 
and detailed planning using non-general fund sources.  However, many state agencies lack the non-
general fund resources to bypass the Central Capital Planning Fund. 
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At the beginning of fiscal year 2014, the majority of the Central Capital Planning Fund 
resources were in use planning projects as detailed in Table 1 below. 
 

TABLE 1 
Central Capital Planning Fund as of July 1, 2013 

Cash Balance July 1, 2013 $      114,428 

Funds in Use:   

DGS 17091 Renovate 9th Street Office Building 2,055,046 

VSU 17511 Renovate Lockett Hall 474,350 

DCR 17589 Construct Powhatan State Park, Phase I 548,307 

VSU 17665 Construct Multipurpose Center 464,000 

SMV 17974 Construct Event Space and Upgrade Museum Exhibits 654,756 

WWRC 17975 Renovate Dining Hall and Activities Building, Phase II 360,098 

WWRC 17976 Renovate Anderson Vocational Training Building, Phase I 545,100 

JYF 17977 Yorktown Outside Areas, Signage and Amenities 190,866 

DFS 17978 Expand Western VA Forensic Lab and Office of CME Facility 2,676,492 

VSU 17980 Erosion and Sediment Control Stormwater Master Plan 179,550 

NSU 17981 Replace Brown Hall 1,214,047 

LU 17982 Construct Student Success Center 334,884 

RU 17984 Construct New Academic Building 1,025,076 

RBC 17985 Renovate Ernst Hall 275,476 

VCCS 17986 Renovate Main Hall, Middletown Campus, LFCC 419,202 

VCCS 17987 Construct New Classroom and Admin Building, BRCC 430,944 

VCCS 17988 Renovate Building B, Parham Rd Campus, JSRCC 453,059 

VCCS 17989 Renovate Reynolds Academic Building, Loudon Campus, NVCC 447,181 

VCCS 17990 Renovate Bayside Building, VA Beach Campus, TCC 472,431 

VCCS 17991 Renovate Anderson Hall, VWCC 572,710 

VCCS 17992 Construct Phase III Academic Bldg., Midlothian Campus, JTCC 828,578 

VIMS 17993 Construct Consolidate Scientific Research Facility 411,719 

    

Total Central Capital Planning Fund  $ 15,148,300 

 
In the fall of 2013, there were five projects ready for pre-planning or detailed planning funds.  

These projects included Renovate Supreme Court, Capital Complex Infrastructure and Security, 
Morson Row Renovation, Renovate Main Hall, and Construct Early American Industry Exhibit.  
However, the Central Capital Planning funds available were inadequate to fund all five of the 
projects.  As a result, Planning and Budget consulted with the Advisory Committee at its January 2014 
meeting to establish priorities for which projects should receive planning funds first.  The Advisory 
Committee established priorities; however, the funds available only supported two of the five 
projects.  The Capital Complex Infrastructure and Security project received funding and authorization 
for construction in the Chapter 1 Acts of Assembly from the 2014 Special Session.  Therefore, bond 
funds were available for planning, but the project is on hold for reasons not related to the capital 
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pool process.  The remaining two projects have to wait until additional funds come available when 
other projects are approved for construction.  In late January 2014, Planning and Budget requested 
that Accounts reimburse the Central Capital Planning Fund from projects approved for construction 
and transfer funds to the Renovate Main Hall and Construct Early American Industry Exhibit projects 
for planning.  This reimbursement and transfer process was not complete until May 2014.  The lack 
of planning funds available, the need to wait for the quarterly Advisory Committee meeting to set 
priorities, and the lengthy time to process reimbursements and transfers resulted in an overall delay 
of approximately eight months for two projects to receive planning funds.  In addition, the remaining 
three projects are still awaiting planning funds in fiscal year 2015 because of the insufficiency of the 
available planning funds.   

 

Observation 
The time it takes to process the Central Capital Planning Fund reimbursements and transfer 
planning funds to new projects is excessive.   
 

Recommendation #2 
Planning and Budget should work with the Department of Accounts to understand the Central 
Capital Planning Fund process and develop a reasonable time schedule for these transactions 
to occur to ensure that new projects receive planning funds timely. 

 
Table 2 below shows the activity within the Central Capital Planning Fund during fiscal year 

2014.  The fund ended the year with $3.7 million available to fund planning projects in fiscal year 
2015.  
 

TABLE 2 
Central Capital Planning Fund Activity 

For the Year Ended June 30, 2014 

Cash Balance, July 1, 2013 $    114,428 

    

Reimbursements:   

WWRC 17976 Renovate Anderson Vocational Training Building, Phase I 545,100 

VSU 17665 Construct Multipurpose Center 464,000 

RU 17984 Construct New Academic Building 1,025,076 

RBC 17985 Renovate Ernst Hall 275,476 

JYF 17977 Yorktown Outside Areas, Signage and Amenities 190,866 

DFS 17978 Expand Western VA Forensic Lab and Office of CME Facility 2,676,492 

    

Funds to new projects:  

VSDB 18069 Renovate Main Hall (1,356,467) 

FCM 18073 Construct Early American Industry Exhibit (191,313) 

    

Cash Balance, June 30, 2014 $ 3,743,658 
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Although the scope of this report is fiscal year 2014, we are already aware that for fiscal year 

2015, there is still not enough cash available to fund all of the projects approved for planning.  As a 
result, Planning and Budget has not approved planning funds for any projects in fiscal year 2015 as 
of the October 2014 Advisory Committee meeting.  Planning and Budget is working with agencies to 
find internal non-general funds to use for planning.  Once they find resources for all of the projects, 
they will release the planning funds.  Planning and Budget predicts there is the potential for a similar 
slow down due to the lack of planning funds in fiscal year 2016. 

 

Observation 
The Central Capital Planning Fund originally had $50 million dollars to fund the planning 
phases.  With prior year reversions resulting in a total of only $15.1 million available at any 
given time, there is a potential for capital projects to be stalled due to the lack of availability 
of planning funds as observed during fiscal year 2014.  
 

Recommendation #3 
The General Assembly may wish to consider infusing additional funds into the Central Capital 
Planning Fund to prevent future delays in the start of pre-planning and detailed planning of 
projects.  

 
Construction 
 

At the conclusion of detailed planning, the Advisory Committee reviews all projects to 
determine whether it is appropriate to advance the project to the construction phase based on the 
project information and the Chapter 806 $250 million annual debt limit.  It was the General 
Assembly’s intent to have the ability to stop a project after detailed planning if the project’s costs, 
scope, or justification significantly changed at the completion of detailed planning.   

 
After approval for construction, a project receives funding through general funds or bond 

issuances administered by Treasury.  After Planning and Budget approves the funding through the 
issuance of the CO-2, BCOM will issue a CO-8 (capital outlay form that provides approval to award 
the construction contract), which allows the capital project to move into the construction phase.  The 
CO-2 process for construction is similar to the detailed planning process, except one important 
difference.  When General Services receives a CO-2 form related to construction, they apply the 
project to the GCPay graph, described below in the section entitled “GCPay,” to ensure the approval 
of the project does not cause the total approved projects’ cash flows to exceed the $250 million 
dollar annual limit established by the General Assembly.  The Advisory Committee is responsible for 
monitoring this limit, and is involved in moving projects into the construction phase keeping this limit 
in mind.  Agencies submit CO-8’s and General Services approves them.   
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The process for approving CO-8’s is: The agency submits the CO-8 to BCOM.  BCOM’s Capital 
Outlay Cost Reviewers compare the project budget on the CO-8 to the previously approved CO-2.  If 
the CO-8 budget is within the approved CO-2 amounts for the project, BCOM approves the CO-8.  If 
the CO-8 budget is not within the previously approved CO-2 budget but is within 105 percent of the 
previously approved amount, the agency must submit a new CO-2.  If the bid comes in high enough 
to cause the project budget to exceed 105 percent of the previously approved amount, the agency 
must take steps to bring the budget in line or find additional funding.  Once the BCOM Director 
receives the CO-8 and GCPay graph, he reviews to determine whether the project timing has changed 
from its original schedule and whether the total approved projects’ cash flows exceed the $250 
million annual limit.  If the project timing is significantly earlier than previously reported or the cash 
flows exceed the $250 million limit, the BCOM Director sends the CO-8 to Planning and Budget, which 
may involve holding the CO-8 until the cash flows fit within the annual limit.  If the timing is not 
significantly different and the cash flows are within the annual limit, BCOM approves the CO-8 and 
notifies Planning and Budget. 
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The time elapsing between the CO-2 and the CO-8 can be a few months to a year.  This is the 
time when the agency is having the architect prepare the working drawings.  In practice, the first 
submission of working drawings is usually not very complete, but the agency submits it to get 
feedback from General Services.  If agencies submit complete and accurate working drawings on all 
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submittals, including the first one, it could minimize time delays and inefficiencies.  When General 
Services receives working drawings, they try to turn them around in seven to 14 days, but it could be 
as long as 21 days.  It all depends on the complexity of the project.  When a project is less complex, 
the turnaround time is shorter.  When a project is more complex, the turnaround time is longer.  
General Services is very detailed in their review to ensure that projects meet building and safety 
codes.  Under normal circumstances, the process involves submitting working drawings three times.  
However, some projects go through multiple revisions resulting in a longer time between the CO-2 
and the CO-8.  Each time the drawings go back and forth could add 2-6 weeks to the process.   

 
The construction phase includes preparing final working drawings and specifications, 

advertising for a sealed bid or proposal, awarding a contract, and constructing the actual project.  
Once the agency has final working drawings and specifications and awards the contract, the agency 
submits a CO-17, an application for building permit, to BCOM.  The CO-17 is the final document 
needed to commence construction.  The form has information about the project such as building 
name, purpose of work, scope of work, building code information, and other useful information.  
Issuance of the building permit means that the project design has met all building structure and 
safety requirements. 

 
The timing of the CO-8 and CO-17 are generally close.  However, General Services should 

never issue the CO-17 before the CO-8.  The CO-8 means that the agency has the project costs in 
alignment with the CO-2, and Planning and Budget can release the funds.  The CO-17 is tied to 
whether they have working drawings that meet building and safety codes.  It is possible to have a 
good budget and available funds, resulting in an approved CO-8, but not have final drawings that 
meet building and safety code and; therefore, the CO-17 is not approved.  Subsequent to 
construction approval, a project receives appropriation. 

 
GCPay and Tracking the $250 Million Annual Limit 

 
Chapter 806, Item C-39.40-A.8.a states that agencies and institutions included in this project 

pool will submit cash flow requirements for each project to the Directors of Planning and Budget and 
General Services, the chairmen of the House Appropriations and Senate Finance Committees, and 
the Advisory Committee.  The cash flow projections are required to include quarterly cash needs to 
complete planning, working drawings, and construction to project completion.  The Advisory 
Committee is responsible for reviewing the cash flow needs and ensuring that they do not approve 
projects for construction that will jeopardize staying under the $250 million annual limit. 
 

General Services proposed and the Advisory Committee decided to use GCPay to forecast 
cash flows for projects to ensure that the expenditures for approved projects will stay within the 
$250 million annual limit.  GCPay is a vendor that provides a web-based service to process payment 
applications and track expenditures for construction projects.  Agencies and institutions can use this 
system for submitting, reviewing, and approving construction contractor’s Schedule of Values / 
Applications for Payment and architect and engineering invoices.  GCPay has fields for recording 
ledger entries for all other costs associated with a construction project; this allows agencies to 
capture all expenditure and budget data associated with projects in one location in real time.  GCPay 
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uses the data about the project that the agency enters, such as project start and end dates and 
project cost, to forecast cash flows for each project. 

 
General Services, as instructed by the Advisory Committee, uses GCPay to create two future 

year cash flow graphs to monitor the $250 million annual limit.  The first graph (See Chart 3) includes 
Chapter 806 projects within the construction pool that are approved for construction, projects 
approved for detailed planning from the construction pool, or projects approved separately for 
furniture, fixtures, and equipment, and the second graph (See Chart 4) includes all Chapter 806 
projects within the construction pool.  The GCPay software uses assumptions that make the graphs 
conservative and risk averse in nature. 

 
The major assumptions used by GCPay are:  
 

 The expenditure projection is based on a bell curve that assumes that less funds 
are spent at the beginning and end of the projects and more in the middle.   

 

 Detailed planning amounts will be reimbursed at the first allocation of Chapter 
806 debt.  This is conservative because it often takes some time to process the 
reimbursement of the planning funds once the project is approved.  Therefore, 
other funds may be spent first. 

 

 For projects that have multiple funding sources, the graph assumes that funds will 
be spent in the following order:  Chapter 806 debt, all other debt, and then agency 
funds.  This is conservative because spending could occur in any order.  However, 
having the Chapter 806 funds spent first, brings them in earlier which makes 
expenditures approach the limit sooner. 

 

 The start and end dates for the projects are aggressive and rarely do projects start 
at the anticipated start date.  These dates drive the expenditure projection, 
resulting in a much sooner estimate to use funds than actually occurs. 

 
The approved projects graph (Chart 3) is more accurate and based on better estimates due 

to projects completing the detailed planning process.  The approved projects graph has more 
developed budgets being used to create the graph, including information pertaining to planning and 
construction, and more accurate start and end dates for particular phases of a project. 
 

The graph (Chart 4) created using all projects in the construction pool is less accurate because 
the information used to create the graph is not as developed.  For example, a total estimated 
project’s costs are evenly applied throughout the life of a project; in reality, planning funds will occur 
sooner in the life cycle of a project and construction towards the middle.  In addition, projects that 
have not been through the detailed planning phase do not have a developed budget, rather the 
budget is just an estimate. 
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GCPay also has the ability to incorporate actual expenditure data recorded within the system 
to create the graphs used to project future cash flows.  However, at this time, General Services has 
not implemented this feature due to the complexity of the data and inability to ensure it is accurate.  
 

Chapter 806, Item C-39.40-A.6 states that the General Assembly does not want more than a 
total aggregate principal amount of $250 million in debt obligations to be issued excluding refunding 
bonds in any fiscal year for the capital projects set forth in Chapter 806 Item C-39.40 A.  Further, if 
less than $250 million in debt obligations is incurred in any fiscal year, the unused amount may be 
added to any other subsequent fiscal year.  The $250 million dollar issuance restriction is further 
limited to only projects within Chapter 806, and does not apply to previously authorized debt or 
projects in paragraphs C, D, and E of item C-39.40. 

 
Chapter 806 appropriated $877.5 million for the projects listed in item C-39.40-A.  In addition, 

Chapter 1 from the 2014 General Assembly session amended Chapter 806 to appropriate an 
additional $4.8 million for the same projects.  The total $882.3 million is subject to the $250 million 
annual limit.  Chapter 806 also rescinded the purpose for $35.2 million from Chapter 2 of the 2012 
Special Session and reassigned those bond funds to support the projects in item C-39.40.  Finally, 
Chapter 806 stated that the projects could also use any remaining bond authorizations in Chapter 1 
of the 2008 Acts of Assembly and Chapter 874 of the 2010 Acts of Assembly.  As of June 30, 2014, 
General Services estimates the savings from the projects under these bond authorizations at 
approximately $64.0 million.  This $64.0 million in savings could become less if the remaining projects 
supported by those bonds exceed original estimates.  However, a large number of projects are 
already complete, so General Services does not expect a large decrease in these savings.  The 
additional $35.2 and $64.0 million are not part of the $250 million annual limit.  Therefore, General 
Services considers these funds to be a reserve when they are forecasting project expenditures to 
determine how close they are coming to the annual limit.  
 

Chart 3 below shows the estimated expenditures for all approved projects using information 
recorded in GCPay.  The graph shows the current estimated Chapter 806 project expenditures per 
year (solid blue line) and the $250 million yearly spending restriction set by the General Assembly 
(dotted red line.)  The green line represents the $99 million dollar reserve on top of the $250 million 
yearly spending cap.  It appears that the Chapter 806 projects approved through June 30, 2014, will 
not cause the estimated expenditures to exceed the spending cap put in place by the General 
Assembly.  In addition, there is still room to add more construction projects before exceeding the 
limit and using the $99.2 million reserve. 
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Source:  GCPay Generated Report as shown in the June 30, 2014, State of the Pools Report 

 
As of June 30, 2014, the total actual Chapter 806 bond reimbursed expenditures were only 

$36,047,231.  Chart 3 above estimates the total project expenditures to be $83 million as of 
July 1, 2014.  This comparison of estimated expenditures to actuals demonstrates how aggressive 
the GCPay graph is in forecasting expenditures, which is more conservative in nature.  In reality, with 
the actual bond expenditures being significantly less than the forecast expenditures, project 
expenditures will shift down the graph into future years, which will cause actual expenditures to 
reach the spending limit later.  
  

CHART 3 
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Observation 
The GCPay Approved Projects graph (Chart 3) has estimated expenditures much higher than 
actual expenditures.  Further, the Advisory Committee uses this graph to make funding 
decisions on whether to move Chapter 806 projects into construction.  The Advisory 
Committee has not instructed General Services to reconcile or compare the GCPay estimates 
to actuals to date.  With the graph being so much more conservative than actual, the Advisory 
Committee runs the risk that they will delay projects moving to construction because the 
graph predicts hitting the annual limit, while in reality they will not. 
 

Recommendation #4 
The Advisory Committee should instruct General Services to develop a process to evaluate the 
GCPay Approved Projects graph against actual expenditures to prevent projects from being 
held up by the Advisory Committee.   

 
It is important to note that this process is independent of the Planning and Budget draw 

schedule process that Treasury uses to create budgets and determine timing for planned bond 
issuances, described below in section “Capital Funding Processes.”  Therefore, even if GCPay 
estimates are higher than actuals, they do not affect Treasury’s decisions.  When Treasury creates 
their forecast for future bond needs, they receive cash flow information from Planning and Budget, 
which agencies update annually or as needed.   
 

As of June 30, 2014, Chart 4 below shows what would happen if all projects within Chapter 
806 were approved for construction as of June 30, 2014.   
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Source: GCPay Generated Report as shown in the June 30, 2014, State of the Pools Report 

 
Chart 4 is set up similar to Chart 3 above.  However, Chart 4 includes all projects authorized 

for construction by the General Assembly and not just the current projects that have made it through 
all of the planning phases and have Advisory Committee approval to enter construction.  The project 
information on which the graph is based is not as defined because some projects have not been 
through the planning phases to refine the timing and costs.  As a result, Chart 4 forecasts total 
estimated project costs over the entire bell curve, where Chart 3 above uses information for planning 
and construction expenditures to more appropriately distribute the data within the graph.  For 
example, Chart 3 shows estimated expenditures of $83 million at June 30, 2014, opposed to $39 
million in Chart 4.  One would expect the graph with all projects to have higher estimated 
expenditures at all points in the graph.  However, Chart 4 is ignoring the assumption that planning 
money will be spent earlier in the process.  
 

Each of the graphs above serves different purposes.  The Advisory Committee uses Chart 3 to 
determine if a project can move to construction without exceeding the $250 million dollar spending 
cap.  The Advisory Committee uses Chart 4 for overall planning purposes. 
 

CHART 4 
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Chart 4 shows the big picture of the expenditures for all of the projects in Chapter 806.  Chart 
4 illustrates a potential issue in July 2016, when there is the possibility that project expenditures 
could exceed the annual limit, which will be $750 million at that time, by $128 million and exceed 
the limit plus the reserve by $29 million.  Given that Chart 4 is a conservative estimate and that not 
all projects have started as of June 2014, this serves as an indicator for the Advisory Committee to 
monitor the limit and analyze projects and their effect on the graph as projects move to construction 
to ensure expenditures remain below the limit.  

 

Observation 
Chart 4 shows that the total estimated expenditures for all Chapter 806 projects totals $974 
million, which is just $7 million under the total amount authorized of $981 million.  This means 
there is not much “cushion” for any change in project budgets as unplanned projects go 
through the planning phases, developing more refined project estimates.  In addition, $64 
million of the reserve is an estimate of project savings, which has the potential to shrink.   
 

Recommendation #5 
The potential exists that at some point in the future, there may not be enough funds allocated 
to complete all of the Chapter 806 projects, and the General Assembly may wish to consider 
adding more funds to the Chapter 806 construction pool. 

 
Capital Funding Process 
 
Budgeting for Capital Bond Needs 

 
Treasury normally budgets for capital funding in the fall, for the next biennium.  As part of 

this budgeting process, Treasury creates bond issuance estimates for six years.  The budgeting 
process for capital outlay bond issuances and debt service involves all bond funded capital projects, 
including all pool funded projects, and agency projects specifically funded with bond funds outside 
of the pooled process. 
 

In order to create the budget, Treasury starts by receiving construction draw schedules from 
Planning and Budget for all pool funded projects.  Planning and Budget creates these draw schedules 
from agency input and transmits them to Treasury.  Treasury also receives draw schedules directly 
from agencies for special projects outside the normal pooled process.  However, these are outside 
the scope of this project. 
 

After Treasury receives the draw schedules, Treasury uses the information to compare the 
current balance available from recent bond issuances to future cash flow needs, and then using 
judgment and experience, Treasury creates the projected cash flow needs for the biennium.  
Treasury also considers the overall debt capacity of the Commonwealth when producing their capital 
debt budget.  
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Bond Issuance and Requisition Processes 
 

Treasury takes several factors into consideration before issuing bonds.  These factors include 
current cash balances versus expected draws, economic factors, fiscal policy, debt capacity limit, and 
any expected large draws for reimbursement type projects outside the normal pooled process.   
 

Once Treasury issues bonds, Treasury’s Trust Accounting section tracks cash draws through a 
spreadsheet.  When Treasury receives a cash requisition from an agency, before processing it they 
ensure it will not cause the project to exceed the project budget received from Planning and Budget 
and that actual expenditures exist in the appropriate fund in CARS to cover the requisition amount.  
Trust Accounting then enters the cash requisition amount into a spreadsheet tracked by project.  If 
a requisition would cause a project to exceed its budget, then Treasury would hold the processing of 
the requisition and investigate the cause of the overage.  
 

Tracking the $250 Million Annual Limit 
 

As explained above in the GCPay section, Chapter 806, Item C-39.40-A.6 states that the 
General Assembly does not want more than a total aggregate principal amount of $250 million in 
debt obligations to be issued excluding refunding bonds in any fiscal year for the capital projects set 
forth in Chapter 806 Item C-39.40-A.  To comply with the General Assembly, Treasury originally tried 
to set aside a portion of a bond issuance specifically for Chapter 806 projects.  However, the Chapter 
806 projects were not drawing money down at the anticipated rate resulting in funds going unused.  
Conversely, projects from other pools were drawing down money.  Treasury tried to transfer money 
between funds to track issuance, but it became cumbersome.  Furthermore, Treasury did not want 
to issue more bonds for the non-Chapter 806 projects and have unused bond funds sitting around 
for the Chapter 806 projects.   

 

Therefore, in order to comply with the intent of the General Assembly, Treasury issues bonds 
for use on any bond funded project, but tracks the actual project expenditures for Chapter 806 
projects separately to ensure that the expenditures do not exceed the $250 million annual limit.  
Simultaneously, Treasury is monitoring the issuance of all Commonwealth tax supported debt to 
ensure that the Commonwealth stays within its debt capacity limit.  

 

Observation 
The $250 million issuance limit over Chapter 806 pool funded projects seems to be redundant.  The 
General Assembly authorizes new capital debt annually.  At any given time, there are many bond 
authorizations outstanding for numerous capital projects.  Setting an annual limit over one 
authorization and not others seems to have no purpose.  The Commonwealth already has a debt 
capacity limit of which any debt issued for Chapter 806 projects is a part.  Therefore, that limit should 
drive the amount of debt issued each year rather than a limit over one specific bond authorization. 
 

Recommendation #6 
The General Assembly may wish to consider eliminating the current $250 million dollar limit over 
Chapter 806 capital projects. 
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Observation 
The General Assembly established the requirement to limit the “issuance” of debt to $250 
million a year.  Bond proceeds issued are applied to all pool funded projects, including non-
Chapter 806 projects.  Therefore, tracking issuance amounts for Chapter 806 projects is 
difficult and inefficient.  In practice, Planning and Budget and Treasury have interpreted this 
requirement to mean Chapter 806 project expenditures.  
 

Recommendation #7 
If the General Assembly keeps the $250 million limit, they may wish to update the language 
in order to better align their intent with how the Advisory Committee and Treasury 
implemented this requirement. 

 

Delays in Project Progress  
 
Chapter 806, Item C-39.40-A.12 requires the Auditor of Public Accounts to report on the 

adherence to the cash flow requirements for each project and any deviation in necessary project 
appropriation and allotment, which creates a delay in the progress of the projects.  
 

We reviewed and analyzed Chapter 806 projects for fiscal year 2014 in order to determine if 
there were any deviations or delays in the progress of authorized projects.  We reviewed the roles 
of Treasury, General Services, Planning and Budget, and the Advisory Committee in the process to 
determine if any slowdowns occurred. 

 
During fiscal year 2014, we did not find any instances where Treasury’s role in the bond 

issuance and requisition process resulted in any delays in project funding for any Chapter 806 capital 
projects.  Treasury appears to have an adequate process to budget for and determine the timing of 
bond issuances.   

 
When reviewing General Services and Planning and Budget’s role in the capital project 

process, we analyzed the timing of CO-2’s, CO-8’s, and CO-17’s to determine if any delays occurred 
throughout the process.  Each of these forms plays a time sensitive role in the process.  The process 
begins with a CO-2 form, which authorizes funding for a project at the various phases including pre-
planning, detailed planning, and construction.  Both General Services and Planning and Budget 
approve the CO-2.  After an agency is finished with planning and puts the project out for bid, the 
agency can apply for a CO-8.  A CO-8 authorizes the final construction budget for a project and gives 
the agency the ability to award the construction contract.  The CO-8 budget generally matches the 
CO-2 issued at the detailed planning phase.  If the CO-8 does not match the CO-2, then the agency 
must complete a new CO-2 as well.  The CO-8 only requires the approval of General Services.  After 
an approved CO-2 and CO-8, an agency can apply for a building permit, CO-17.  The CO-17 is the final 
document needed to commence construction and is issued after all planning and life and safety 
concerns of a project have been addressed within the working drawings. 
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When analyzing the process for delays, we reviewed the approval time of CO-2 forms, the 
time between the approval of the CO-2 form for detailed planning and the issuance of a CO-8, and 
the time between the CO-8 issuance and CO-17 issuance.  

 
The following graph depicts CO-2 approvals by the number of days from the time General 

Services or Planning and Budget received the form until the respective agency approved it.  The CO-
2 is an important capital outlay form in the overall process, as it allows funding to pass to the agency 
for a construction project in the planning and construction phases.  We determined that approval 
times 60 days or longer were unreasonable. 
 

 

 
Source:  Fiscal year 2014 CO-2 Forms from BITS for Chapter 806 projects  

 
General Services’ had two projects with approval times of 60 days or more, with approval 

times of 101 and 125 days.  Both of these projects were in the planning phase requesting funds from 
the Central Capital Planning Fund.  General Services held these projects at Planning and Budget’s 
instruction because planning funds were not available.  See the discussion of this delay earlier in this 
report in section “Detailed Planning” under Table 1 on page 9.   
 

Planning and Budget had 14 projects with approval times of 60 days or more, with approval 
times ranging from 60 days to 132 days.  There were multiple causes for these delays and some 
projects were delayed for multiple reasons.   

 

 Planning and Budget delayed approval of CO-2’s due to staffing issues.  At certain 
times of the year, Planning and Budget prioritized other activities over approving 
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CO-2’s, such as developing the budget, acclimating to a new administration, and 
responding to requests and actions during the 2014 Regular and Special Sessions 
of the General Assembly.  In addition, a budget analyst was out on extended leave. 

 

 Some agencies did not submit a BEX timely to transfer the appropriation from the 
Central Capital Planning Fund to the agency project to support the CO-2 request.  
Planning and Budget cannot approve the CO-2 without a proper BEX. 

 

 In the fall of 2013, the Advisory Committee did not have a well-developed process 
to approve projects for construction between meetings, and several projects had 
to wait for the committee to meet in October for approval.   

 

 As noted earlier, Planning and Budget delayed approving the planning CO-2 for 
two projects because there were not enough funds in the Central Capital Planning 
Fund because Planning and Budget did not process reimbursements to the 
planning fund timely so that funds would be available. 

 
Chart 6 depicts CO-8 approvals by the number of days between Planning and Budget’s 

approval of the CO-2 for detailed planning completion and General Services’ approval of the CO-8.  
The CO-8 is the final funding document and allows an agency to award a construction contract.   
 

 

 
Source:  Fiscal Year 2014 CO-8 Forms from BITS for Chapter 806 projects  

 

0

1

2

3

4

5

6

7

0-59 60-119 120-179 180-240

# 
o

f 
P

ro
je

ct
s

Days to Approve

CO-8 Approval Times

CHART 6 



 

24 Review of Capital Project Cash Flow Requirements 

As discussed earlier in the section “Construction” on page 12, the time between the detailed 
planning CO-2 and the CO-8 can be a few months to a year.  This is the time that agencies prepare 
working drawings and go through the review and approval process with BCOM.  The agency on 
average will submit drawings for review three times.  Each submittal can take up to six weeks.  None 
of these delays were due to cash flow processes.  The submission and review process over working 
drawing is not in the scope of this review, therefore, we did not investigate these delays any further.  
 

Chart 7 depicts the CO-17 approvals by the number of days between General Services’ 
approval of the CO-8 and the CO-17.  The CO-17 is the building permit, which is the final document 
that allows an agency to commence construction.   
 

 

 
Source:  Fiscal Year 2014 CO-17 Forms from BITS for Chapter 806 projects  

 
We determined that approval times 60 days or longer were unreasonable.  General Services’ 

approval time exceeded 60 days for one CO-17.  This was a Construction Management at Risk project.  
When using this type of procurement, an agency can award the contract to the construction manager 
without having complete working drawings.  The agency will then complete final working drawings 
after contract award but before beginning construction, resulting in a longer time between approval 
of the CO-8 and CO-17.  This was the case for this project and; therefore, the extended approval time 
is reasonable. 
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In summary, there were three main causes for any project delays within the cash flow 
processes.   

 

Observation 
In the fall of 2013, the Advisory Committee did not have a process in place to approve projects 
for construction between committee meetings.  However, since then, the Advisory Committee 
has established regular quarterly meetings with a process in place to approve projects ready 
for construction between meetings to ensure no delay occurs.  We did not note any delays 
related to the Advisory Committee’s role since the fall of 2013. 

 
 

Observation 
Agencies are not timely in their submission to Planning and Budget of the BEX, which is 
necessary to transfer the appropriation from the Central Capital Planning Fund to the agency 
project to support the CO-2 request.  Planning and Budget cannot approve the CO-2 without 
a proper BEX. 
 

Recommendation #8 
Agencies need to ensure that they process the BEX to support the CO-2 timely.  Because 
responsibility for these two functions at the agencies often is divided between the budget 
section and the capital outlay section, proper coordination of the timing of these two forms 
at the agency level is essential. 

 
 

Observation 
Planning and Budget does not appear to have the resources necessary to address its 
responsibilities timely related to the Central Capital Planning Fund and approval of CO-2 forms 
due to conflicting priorities, such as developing the budget, acclimating to a new 
administration, and responding to requests and actions during the General Assembly sessions.  
In addition, a budget analyst was out on extended leave. 
 

Recommendation #9 
To prevent delays in the progress of capital projects in the future, Planning and Budget should 
consider options as to how they can accomplish all of their responsibilities timely.  This could 
include expanding their budget staff permanently or temporarily during certain times of the 
year.  In addition, Planning and Budget should consider establishing pre-determined time 
frames in which certain transactions or approvals will occur.  
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Agency and Institution Feedback 
 
In order to obtain feedback from actual participants that have had Chapter 806 projects in 

the capital outlay funding process, we surveyed agencies and institutions throughout the 
Commonwealth.  Over 20 agencies and institutions provided feedback, which accounts for 
approximately 50 percent of respondents surveyed.  The feedback was mixed with half of the 
agencies reporting no funding delays in the process, and the other half of the agencies reporting 
delays in the process of varying degrees.  
 

In general, untimely approval of CO-2’s was a common theme among agencies that reported 
they had delays in the process.  Agencies reported delayed funding throughout the process including 
planning and construction.  In some cases, delays reported by the agencies were several months.  In 
general, the previous section’s discussion of delays reflects the agency and institutions responses 
that we received.  Agencies and institutions addressed some areas that were outside of the capital 
project cash flow process and; therefore, we did not investigate those concerns or include them in 
this report. 
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 January 5, 2015 
 
 
The Honorable Terence R. McAuliffe  
Governor of Virginia  
 
The Honorable John C. Watkins 
Chairman, Joint Legislative Audit 
  and Review Commission 
 

We have audited the capital project cash flow processes and are pleased to submit our report 
entitled Review of Capital Project Cash Flow Requirements.  We conducted this performance audit 
in accordance with generally accepted government auditing standards.  Those standards require that 
we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based on our audit objectives.  We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on our audit objectives. 
 
Audit Objectives 
 

 Obtain a thorough understanding of the capital project cash flow requirements 
process and determine whether the process is effective,  

 

 Obtain a thorough understanding of the use of cash flow requirements as 
guidance to approve projects for construction and for the issuance of bonds to 
satisfy the needs of capital projects,  

 

 Determine whether any deviation in necessary project appropriation and 
allotment occurred, which created a delay in the progress of projects, 

 

 Determine if agencies and institutions are submitting cash flow requirements to 
Planning and Budget, General Services, Chairmen of the House appropriations and 
Senate Finance Committees, and the Advisory Committee,  

 

 Determine if the Advisory Committee is reviewing cash flow requirements and 
providing the information to Treasury,  
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 Determine if the Advisory Committee is meeting quarterly to evaluate capital 
projects,  

 

 Determine how Planning and Budget, General Services, and Treasury are 
monitoring the $250 million annual debt limit for capital projects set forth in 
Chapter 806, Item C-39.40 and whether the Commonwealth has stayed within the 
limit, and 

 

 Determine if Planning and Budget is reimbursing the Central Capital Planning Fund 
and agencies and institutions for any amounts provided for and expenditures 
incurred for project planning for approved projects. 

 
Conclusion 
 

The capital project cash flow requirements process is effective; however, projects 
experienced occasional delays in obtaining planning funds from the Central Capital Planning Fund, 
getting approval to move to construction from the Advisory Committee, and getting approval to 
access construction funding.  Agencies are submitting cash flow requirements to Treasury for 
determining bond issuance timing; however, General Services uses GCPay to forecast cash flow 
needs for the Advisory Committee.  Planning and Budget, General Services, and Treasury are 
monitoring the $250 million annual debt limit, and to date Chapter 806 capital project expenditures 
have not exceeded the limit. 
 
Exit Conference and Report Distribution 

 
We discussed this report with management of Planning and Budget, General Services, and 

Treasury.  General Services’ and Planning and Budget’s response to the findings identified in our audit 
are included in the section titled “Responsible Officials Response.”  Treasury chose not to provide a 
response.  We did not audit General Services’ and Planning and Budget’s response and, accordingly, 
we express no opinion on it. 

 
This report is intended for the information and use of the Governor and General Assembly, 

management, and the citizens of the Commonwealth of Virginia and is a public record. 

 
 AUDITOR OF PUBLIC ACCOUNTS 
 
DBC/clj 
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 APPENDIX A 
CHAPTER 806 PROJECT STATUS 

AS OF JUNE 30, 2014 
 

Pre-Planning Pool 

Agency 
Name 

Project Title Project # Phase 

CNU Construct and Renovate Fine Arts and Rehearsal 
Space 

18086 Not Started 

DGS Renovate Supreme Court Interior 17490 Not Started 

DGS Capitol Complex Infrastructure and Security 18081 Not Started 

JMU Renovate Madison Hall 18085 Not Started 

LU Construct New Admissions Office 18083 Not Started 

LU Construct New Academic Building 18084 Not Started 

UVA Renovate Gilmer Hall and Chemistry Building 18082 Not Started 

VCCS Renovate Godwin Building, Annandale Campus, 
Northern Virginia 

18087 Not Started 

VIMS Construct Facilities Management Building 18088 Not Started 

VPISU 
CES 

Improve Kentland Facilities 17830 Not Started 

 

Detailed-Planning Pool 

Agency 
Name 

Project Title Project # Phase 

CNU Construct Library, Phase II 18074 Not Started 

DBHDS Replace Facility Roofs and Building Envelopes 18080 Not Started 

DGS Morson Row Renovation 18064 Not Started 

FCM Construct Early American Industry Exhibit 18073 Not Started 

ODU Construct Chemistry Building 18068 Not Started 

RU Renovate Whitt Hall 18067 Not Started 

UMW Construct Jepson Science Center Addition 18066 Not Started 

VCCS Construct Phase VII Academic Building, Annandale 
Campus, Northern Virginia 

18075 Not Started 
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Detailed-Planning Pool 

Agency 
Name 

Project Title Project # Phase 

VCCS Replace Academic and Administration Building, 
Eastern Shore 

18076 Not Started 

VCCS Renovate Engineering and Industrial Technology 
Building, Danville 

18077 Not Started 

VCCS Construct Bioscience Building, Blue Ridge 18078 Not Started 

VCCS Construct Student Service and Learning Resources 
Center, Christanna Campus, Southside VA 

18079 Not Started 

VCU Renovate Sanger Hall, Phase II 18070 Not Started 

VCU Renovate Raleigh Building 18071 Not Started 

VPISU Renovate/Renew Academic Buildings 18065 Not Started 

VSDB Renovate Main Hall 18069 Not Started 

 

Construction Pool 

Agency 
Name 

Project Title Project # Phase 

DCR Construct Powhatan State Park, Phase I 17589 Schematic 

DCR Construct Highway Intersection, Powhatan State 
Park 

18055 Schematic 

DCR Widewater State Park, Phase I A 18056 Schematic 

DCR New Cabins Various State Parks 18057 Schematic 

DOC Richmond P & P 18063 Schematic 

DVS Hampton Roads Veterans Care Center 17957 Schematic 

DVS Northern Virginia Veterans Care Center ##### Schematic 

SMV Construct Event Space and Upgrade Museum 
Exhibits 

17974 Schematic 

VCU Replacement Facility for the Virginia Treatment 
Center for Children 

18060 Schematic 

VMFA Renovate Robinson House 18061 Schematic 

VCCS Renovate Building B, Parham Road Campus, J. 
Sargeant Reynolds 

17988 Schematic 
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Construction Pool 

Agency 
Name 

Project Title Project # Phase 

VCCS Renovate Reynolds Academic Building, Loudoun 
Campus, Northern Virginia 

17989 Schematic 

VCCS Renovate Anderson Hall, Virginia Western 17991 Schematic 

VCCS Expand Workforce Development Center, Danville 18042 Schematic 

VCCS Renovate Sowder Hall, Fauquier Campus, Lord 
Fairfax 

18062 Schematic 

VIMS Construct Consolidated Scientific Research Facility 17993 Schematic 

WWRC Renovate Dining Hall and Activities Building, Phase II 17975 Schematic 

LU Construct Student Success Center 17982 Preliminary Planning 

NSU Replace Brown Hall 17981 Preliminary Planning 

VCCS Renovate Main Hall, Middletown Campus, Lord 
Fairfax 

17986 Preliminary Planning 

VSP Area Offices 14, 16 and 26, Only Phase 1 of 3  18054 Preliminary Planning 

CWM Renovate Tyler Hall 17994 Working Drawings 

GMU Construct Academic VII / Research III, Phase I 17999 Working Drawings 

GMU Construct Life Sciences Building, Prince William 
(Construct Bull Run Hall IIIB Addition) 

18000 Working  Drawings 

GMU Central Utility Plant 18043 Working Drawings 

ODU Construct New School of Education 17875 Working Drawings 

RBC Renovate Ernst Hall 17985 Working Drawings 

VCCS Construct New Classroom and Administration 
Building, Blue Ridge 

17987 Working Drawings 

VPISU Construct Classroom Building 17995 Working Drawings 

VSU Renovate Lockett Hall 17511 Working Drawings 

WWRC Renovate Anderson Vocational Training Building, 
Phase I 

17976 Working Drawings 

CNU Construct Student Success Center 17872 Construction 

DBHDS Western State Hospital Supplement 17276 Construction 

DFS Expand Western Virginia Forensic Laboratory and 
Office of the Chief Medical Examiner Facility 

17978 Construction 
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Construction Pool 

Agency 
Name 

Project Title Project # Phase 

DGS Renovation of the 9th Street Office Building 17091 Construction 

DOC Construct James River Water Line 17913 Construction 

JMU Construct Health and Engineering Academic Facility 
(East Wing Hospital) 

17997 Construction 

LOV State Library Improvements for Storage, Security and 
IT 

18058 Construction 

RU Construct New Academic Building, Phase I and II 17984 Construction 

UMW Renovate Mercer and Woodard Halls 17983 Construction 

UVA Renovate the Rotunda 17915 Construction 

VCCS Renovate Bayside Building, Virginia Beach Campus, 
Tidewater 

17990 Construction 

VCCS Construct Phase III Academic Building, Midlothian 
Campus, John Tyler 

17992 Construction 

VCU Construct and Renovate Information Commons and 
Libraries 

17998 Construction 

VMI Construct Corps Physical Training Facilities, Phase I 
and Phase II 

17996 Construction 

VSU Erosion and Sediment Control Stormwater Master 
Plan / Retention Pond 

17980 Construction 

VSU Water Storage Tank and Campus Water Distribution 
Piping, Phases 1-3 

18059 Construction 

 

Legend: 
 

#####: Northern Virginia Veterans Care Center does not have an assigned project 
number yet. 

 

Schematic: Undergoing schematic design development and cost review. 
 

Preliminary planning: Undergoing preliminary design development and cost review; schematic cost 
review report issued.  

 

Working drawings: Undergoing working drawings development; preliminary cost review and 
detailed planning complete (CO-2 forwarded to Planning and Budget to BCOM). 

 

Construction: Approved for construction contract award via BCOM-approved CO-8, approval to 
award construction contract; or if funding is supplemental/Furniture, fixtures, 
and equipment only (for which no CO-8 is required). 
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APPENDIX B 
ACRONYMS FOR AGENCIES AND INSTITUTIONS 

CAPITAL OUTLAY FORMS 
Acronym Agency/Institution 

CNU Christopher Newport University 

CWM College of William and Mary 

DBHDS Department of Behavioral Health and Developmental Services 

DCR Department of Conservation and Recreation 

DGS Department of General Services 

DFS Department of Forensic Science 

DOC Department of Corrections 

DVS Department of Veterans Services 

VPISU CES VPISU Cooperative Extension Service 

FCM Frontier Culture Museum 

GMU George Mason University 

JMU James Madison University 

JYF Jamestown-Yorktown Foundation 

LU Longwood University 

LOV Library of Virginia  

NSU Norfolk State University 

ODU Old Dominion University  

RBC Richard Bland College 

RU Radford University 

SMV Science Museum of Virginia 

UMW University of Mary Washington 

UVA University of Virginia 

VCCS Virginia Community College System 

VCU Virginia Commonwealth University 

VSDB Virginia School for the Deaf and Blind 

VIMS Virginia Institute of Marine Science 

VMI Virginia Military Institute 

VMFA Virginia Museum of Fine Arts 

VPISU Virginia Tech 

VSP Virginia State Police 

VSU Virginia State University 

WWRC Woodrow Wilson Rehabilitation Center 

  

 

Acronym Capital Outlay Form 

CO-2 Authority to Initiate Capital Outlay Project 

CO-8 Approval to Award Construction Contract 

CO-17 Building Permit for Construction 



 

 

34 Review of Capital Project Cash Flow Requirements 

APPENDIX C 
SUMMARY OF RECOMMENDATIONS 

 
Recommendations for the General Assembly: 
 
Recommendation #1:  The General Assembly may wish to amend the process to consolidate the 
planning pools and have one planning pool and one construction pool.  Then the General Assembly 
could empower the Advisory Committee to move projects through the two planning phases (Pre-
planning and Detailed Planning) and use funds from the Central Capital Planning Fund for planning 
these projects.  This could result in cost savings for the Commonwealth through timelier project 
schedules while preserving the original intent of the pooled process to provide the General Assembly 
the opportunity to evaluate the feasibility and cost of projects before approving them for 
construction. 
 
Recommendation #3:  The General Assembly may wish to consider infusing additional funds into the 
Central Capital Planning Fund to prevent future delays in the start of pre-planning and detailed 
planning of projects.  
 
Recommendation #5:  The potential exists that at some point in the future, there may not be enough 
funds allocated to complete all of the Chapter 806 projects, and the General Assembly may wish to 
consider adding more funds to the Chapter 806 construction pool. 
 
Recommendation #6:  The General Assembly may wish to consider eliminating the current $250 
million dollar limit over Chapter 806 capital projects. 
 
Recommendation #7:  If the General Assembly keeps the $250 million limit, they may wish to update 
the language in order to better align their intent with how the Advisory Committee and Treasury 
implemented this requirement. 
 
Recommendations for Planning and Budget: 
 
Recommendation #2:  Planning and Budget should work with the Department of Accounts to 
understand the Central Capital Planning Fund reimbursement and transfer process and develop a 
time schedule in which it is reasonable for these transactions to occur to ensure that new projects 
receive planning funds timely. 
 
Recommendation #9:  To prevent delays in the progress of capital projects in the future, Planning 
and Budget should consider options as to how they can accomplish all of their responsibilities timely.  
This could include expanding their budget staff permanently or temporarily during certain times of 
the year.  In addition, Planning and Budget should consider establishing pre-determined time frames 
in which certain transactions or approvals will occur.  
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Recommendations for the Advisory Committee: 
 
Recommendation #4:  The Advisory Committee should instruct General Services to develop a process 
to evaluate the GCPay Approved Projects graphs against actual expenditures to prevent projects 
from being held up by the Advisory Committee.   
 
Recommendations for all Agencies and Institutions: 
 
Recommendation #8:  Agencies need to ensure that they process the BEX to support the CO-2 timely.  
Because responsibility for these two functions at the agencies often is divided between the budget 
section and the capital outlay section, proper coordination of the timing of these two forms at the 
agency level is essential. 
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